
QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDiAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 13, 2003

Shift: Second

Weather X Clear Overcast
Temperature (UF) Up to 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed TxU Fri Sat

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Mobilize from Tacoma (Hylebos
Waterway)
Arrive on site at 19:00

Begin dredging at 01:00 in Area B:
Stn. 08+50, offset +09’

Continued dredging Stn. 08+50 to
08+51, offsets +08 to +09

Miller
Supervision:

Tom Johnson
Randy Daggift
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Barnes
Fred Long

Crew:
Brian Bammer
Joe Vitaljic

Terra Remote
Survey:

John Hasalr
Mike Doratti

Dredge Crystal
Gayle
Tug- Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island
Survey Boat
Crew Boat

Nil

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 25, 2004

Shift: Second

Sun Mon Tue Wed Thu Fri

X
Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (VF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller
Supervision:
Cameron Mclntosh
Rob Matheson

Placing base cap material from
Hoquiam,

Continued construction
hydrographic survey.

Cappinq Crew
Greg Anderson
Art Hoogland
Joe Gust

John Hasall
Mike Doratti

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Base Cap

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (F)

January 26, 2004 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Hoquiam. Hoquiam emptied 17:00.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin.q Crew
Stuart McAnnich
Kris Barnes
John Kelly

Survey.
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Base Cap

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 26, 2004
Shift: Second

Sun Mn Tue Wed Thu Fri Sat

Weather Clear X Overcast Fog X Rain SnowTemperature (F) Up to 32 X 32-50 51-69 70-85 Over 85Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Reset anchors and replace anchor
cables.

Continued construction
hydrographic survey.

Miller
Supervision:
Cameron Mclntosh
Rob Matheson

Cappinq Crew
Greg Anderson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator

Art Hoogland
Joe Gust

Survey
John Hasall
Mike Doratti
Dean Johnson

Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Base Cap

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 27, 2004

Shi: First

Sun Mon Te Wed Thu Fri Sat

Weather Clear X Overcast Fog X Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Reset anchors and replace anchor
cables.

Continued construction

hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappinq Crew
Stuart McAnnich
Kris Barnes
John Kelly

Survey
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Base Cap

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 27, 2004 Sun Mort T Wed Thu Fri Sat

Shift: Second e
Weather Clear X Overcast Fog X Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate Hilh
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Western Venture, Stn. 08+50 to
07+16 offsets -10’ to -72’.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin.q Crew

Survey
Survey Boat

Capping Equip.
Miller 209 barge

Continued construction
hydrographic survey.

Greg Anderson
Art Hoogland
Joe Gust

Survey
John Hasall
Mike Doratti
Dean Johnson

Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

Base Cap

Initials of Miller representative ’



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 28, 2004

Shift: First

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wd Thu Fri Sat

Fog X Rain Snow

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Western Venture, Stn. 08+58 to
04+66 offsets -30’ to -106’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappinq Crew
Stuart McAnnich
Kris Barnes
John Kelly

Survey
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Base Cap

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 28, 2004 Sun Mon Tue Wed Thu Fri Sat

Shift: Second

Weather Clear X Overcast Fo9 X Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Western Venture, Stn. 08+45 to
04+09 offsets +4’ to -124’.

Emptied Western Venture at 07:30,
swapped in Hoquiam.

Continued construction
hydrographic survey.

Miller
Su_pervision:
Len Miller
Rob Matheson

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gust

_Surve
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Base Cap

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 29, 2004

Shi: First

Sun Mon Tue Wed Tu Fri Sat

Weather Clear X Overcast
Temperature (F) Upto 32 X 32-50
Wind X Calm Moderate
Humidity Dry Medium

Fog X Rain Snow
51-69 70-85 Over 85
High

X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Reset anchors and replace anchor
cable.

Continued construction
hydrographic survey.

Labour

Miller
Supervision:
Len Miller
Rob Matheson

Cappin.q Crew
Stuart McAnnich
Kris Barnes
John Kelly

Survey.
John Hasall
Mike Doratti
Dean Johnson

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Materials

Base Cap

Initials of Miller representative



ng to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind X Calm Moderate High
Humidity Dry Medium X Humid

January 29, 2004 Sun Mort Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fog X Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Hoquiam, Stn. 06+37 to 04+03
offsets +40’ to +112’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappinq Crew
Greg Anderson
Art Hoogland
Joe Gust

John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative ’



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (F)
Wind

Humidity

January 30, 2004 Sun Mon Tue Wed Thu Fd Sat

xFirst

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85
X Calm Moderate High
Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Reset anchors and shift barge.

Tug down due to rope in propeller.

Continued construction
hydrographic survey.

Labour

Miller.
Supervision:
Len Miller
Rob Matheson

Cappinq Crew
Stuar McAnnich
Kris Barnes
John Kelly

John Hasall
Mike Doratti
Dean Johnson

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Materials

Base Cap



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date .Work Performed:

Shift:

Weather
Temperature
Wind

January 30, 2004 Sun Mort Tue Wed Thu Fd Sat

xSecond

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85
X Calm Moderate High

Medium X HumidHumidity Dry

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Hoquiam, Stn. 04+06 to 02+79
offsets +20’ to +39’.

Miller
Supervision:
Len Miller
Rob Matheson

Survey
Survey Boat

Capping Equip.

Hoquiam emptied at 06:00.

Continued construction
hydrographic survey.

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

Survey.
John Hasall
Mike Doratti
Dean Johnson

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 31, 2004

Shift: First

un Tue Wed Thu Fri St
Weather Clear X Overcast Fog X Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from ITB
270 barge, Stn. 04+66 to 03+36
offsets +20’ to +78’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin.q Crew
Stuart McAnnich
Kris Barnes
John Kelly

Survey
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind X Calm Moderate High
Humidity D Medium X Humid

January 31, 2004 Sun Mon Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fo9 Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Hoquiam, Stn. 02+79 to 01+76
offsets -67’ to +66’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

Survey
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative ’’"7



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

February 01, 2004 Sun Mon Tue Wed Thu Fri Sat

xFirst

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50

Fog X Rain Snow
51-69 70-85 Over 85

Wind X Calm Moderate High
Hu_id it’y_ Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material fro ITB
270 barge.

ITB 270 barge emptied at 21:20

EX 1800 shut down for repair of
clam shell bucket hydraulic ram.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew
Stuart McAnnich
Kris Barnes
John Kelly

Surve_
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative



Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 01, 2004

Shift: Second

Weather Clear
Temperature (UF) Up to 32
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sxn Mort Tue Wed Thu Fri Sat

X Overcast Fog X Rain Snow
X 32-50 51-69 70-85 Over 85

Name of Visitors: CompanY Purpose of Visit

Work Description Summary Labour Equipment Materials

EX 1800 shut down for repair of
clam shell bucket hydraulic ram.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappinq Crew

John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip,
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature ("F)
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February02, 2004 Sun Mon Tue Wed Thu Fri Sat
First x

Clear X Overcast Fog X Rain Snow
Upto 32 X 32-50 51-69 70-85 Over 85

Name Of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

EX 1800 shut down for repair of
clam shell bucket hydraulic ram.

Continued construction
hydrographic survey.

Mille._....r
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew

Survey
John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 2,2004
Shift: Second

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun M(n Tue Wed Thu Fri Sat

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary

EX 1800 shut down for repair of
clam shell bucket hydraulic ram.

Continued construction
hydrographic survey.

Labour

Mille.___Er
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

John Hasall
Mike Doratti
Dean Johnson

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Materials

Base Cap

Initials of Miller representative (.,



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 3, 2004
Shift: First

Sun Mon TKe Wed Thu Fri Sat

Weather Clear X Overcast FogTemperature (UF) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

X Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Install rock skiff on EX1800.

Placing base cap material from
Western Venture barge, Stn. 06+44
to 04+93 offsets +7’ to +20’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew
Stuart McAnnich
Kris Barnes
John Kelly

John Hasall
Mike Doratti
Dean Johnson

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270

Base Cap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 3, 2004

Shift: Second

Sun Mon Txe Wed Thu Fri Sat

Weather Clear X Overcast Fog
Temperature (VF) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

X Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Venture, Stn. 04+62 to 02+81
offsets -61’ to +2’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

Survey
John Hasall
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270

Base Cap

Initials ofMiller representative --"



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature

February 04, 2004 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Ovemast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Venture, Stn. 02+34 to 01+98
offsets 0 to +32’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Capping Crew

Surve
John Hasall
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Cold Decker

Base Cap

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February4,2004 Sun Mon Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fog X Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Venture, Stn. 02+07 to 00+00
offsets -29’ to +23’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

Survey
John Hasall
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker

Base Cap

Initials of Miller representative



ilding to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February05,2004 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog Rain Snow
Upto 32 X 32-50 51-69 70-85 Over85

Name of Visitors: Company PUrpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Venture, Stn. 00+86 to 00+45
offsets +23’ to +31’.

Emptied Venture, began placing
base cap material from Hoquiam
barge at approx. 15:00

Shifted and placed base cap
material from Hoquiam, Stn. 01+41
to 01+39, offsets +18 to +24

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappinq Crew

John Hasall
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker

Base Cap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 5, 2004
Shift: Second

Sun Mon Tue Wed Thu Fri Sat

X

Weather Clear X Overcast Fog X Rain SnowTemperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Hoquaim, Stn. 13+35 to 07+48
offsets +25 to +147’.

Continued construction
hydrographic survey.

Mille._._._Er
Supervision:
Len Miller
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

John Hasall
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker

Base Cap

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 6, 2004

Shift: Second.

Weather Clear
Temperature (UF) Up to 32
Wind X Calm Moderate High
Humidity Dr7 Medium X Humid

Sun Mort Tue Wed Thu F% Sat

X Overcast Fog Rain Snow
X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Quarry Spalls material from
Cold Decker, Stn. 07+32 to 13+55
offsets +24 to +150’.

Continued construction
hydrographic survey.

Miller
Supervision:
Len Miller
Rob Matheson

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

John Hasall
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Cold Decker

Quarry Spalls

Initials of Miller representative 1



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

DateWork Performed: February 07, 2004 Sun Mon Tue Wed Thu Fri Sat
Shift: First X

Weather Clear X Ovemast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Shifted out Cold Decker (Not empty)

Began placing base cap from ITB
270 barge at 15:00.

Placing base cap material from ITB
270, Stn. 03+18 to 03+40 offsets
+25’ to +50’.

Continued construction
hydrographic survey.

Miller.
Supervision:
Rob Matheson

Cappinq Crew
Fred Long
Kris Barnes
John Kelly
Chadie Morrow

Surve
John Hasall
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Cold Decker

Base Cap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed: February 7, 2004

Second

Sun Mon Tue Wed Thu Fri

Weather Clear X Overcast
Temperature (UF) Upto 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment

Placing Base Cap material from ITB
270, Stn. 03+39 to 00+70 offsets
12’ to +52’.

Continued construction
hydrographic survey.

Miller
Supervision:
Rob Matheson

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

John Hasall
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker

Materials

Base Cap

Initials of Miller representative



.QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 08, 2004

Shift: First S(n Mon Tue Wed Thu Fri Sat

Weather Clear X Overcast Fog Rain SnowTemperature.("F) Up to 32 X 32-50 51-69 70-85 Over 85Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from ITB
270, Stn. 02+50 to 01+94 offsets -9’
to -49’.

Emptied ITB 270 barge, swapped
back to Cold Decker to continue to
place quarry spalls.

Placed quarry spalls from Cold
Decker Stn. 11+10 to 06+76, offsets
+81 to +103.

Continued construction
hydrographic survey.

Mille
Supervision:
Rob Matheson

Cappin.q Crew
Fred Long
John Kelly
Charlie Morrow

John Hasall
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Cold Decker

Base Cap
Quarry Spalls

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT
Date Work Performed:
Shift:

February 8,2004

Second

Weather Clear

Sn Mon Tue Wed Thu Fri Sat

X Overcast FogTemperature (UF) Upto 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Rain Snow
70-65 Over 85

Work Description Summary

Shifted out Cold Decker (Not Empty)

Began placing base cap from
Western Venture at 03:15.

Placing Base Cap material from
Western Venture, Stn. 13+77 to
07+28 offsets +32’ to +57’.

Continued construction
hydrographic survey.

Labour

Mille_____[r
Supervision:
Rob Matheson

Cappinq Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

John Hasall
Mike Doratti
Kel Kolpek

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker

Initials of Miller representative

Materials

Base Cap



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (F)
Wind
Humidity

February 09, 2004 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85
X Calm Moderate High
Dr Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Placing base cap material from
Western Venture, Stn. 08+99 to
06+93 offsets +15to +151’.

Continued construction
hydrographic survey.

Cappin,q Crew
Fred Long
Kris Barnes
John Kelly
Charlie Morrow

John Hasall
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker

Base Cap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 9, 2004

Shift: Second

Sun Mon Tue Wed Thu Fri

X
Sat

Weather Clear X Overcast
Temperature ("F) Up to 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Placing Base Cap material from
Western Venture, Stn. 11+19 to
09+55 offsets -20to +20’.

Continued construction
hydrographic survey.

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Survey
John Hasall
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker

Base Cap

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 10, 2004
Shift: First

Sun Mon T(e Wed Thu Fri Sat

Weather Clear X Overcast Fog
Temperature (F) Up to 32 X 32-50 51-69
Wind X Calm Moderate H
Humidity Dry Medium X Humid

Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Placing base cap matedal from
Western Venture, Stn, 06+20 to
05+97 offsets -5 to +10’.

Continued construction
hydrographic survey.

Cappin.q Crew
Fred Long
Kris Barnes
John Kelly
Charlie Morrow

John Hasall
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip,
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker
Western Provider

Base Cap

Initials ofMiller representative 1



MILLER CONTRACTING INC. Building to Lasl

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

February 10, 2004

Second

Sun Mon Te Wed Thu Fri Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Emptied Western Venture and
Shifted in Cold Decker.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Placing Quarry Spalls material from
Cold Decker, Stn. 11+08 to 07+68
offsets +4to +58’.

Continued construction
hydrographic survey.

Capping Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Survey.
John Hasall
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Cold Decker
Western Provider

Quarry Spalls

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

February11,2004

First

Weather Clear X Overcast
Temperature (=F) Up to 32 32-50
Wind X Calm Moderate
Humidity Dry Medium

Fo9 Rain Snow
X 51-69 70-85 Over 85

High
X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Placing quarry spalls material from
Cold Decker, Stn. 11+;I 1 to 06+66
offsets +9’ to +133’.

Cold Decker empty at 21:15

Continued construction
hydrographic survey.

Labour

Mille._._._r
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge

Capping Crew
Fred Long
Kris Barnes
John Kelly
Charlie Morrow
Russ Thurston

Survey.
Dean Johnson
Mike Doratti
Kel Kopek

Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Cold Decker
Western Provider

Materials

Quarry Spalls

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 11, 2004

Shift: ’Second

Sun Mon Tue Wd Thu Fri Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitom: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Shifted ITB 270 with mixed load of
Base Cap and Habitat Mix. Placing
Base material from ITB 270, Stn.
05+45 to 04+45 offsets 0’ to +34’.

Switched barges to expedite
unloading of Western Provider. (ITB
270 not empty).

Placing Base cap from Western
Provider, Stn. 05+30 to 03+48
offsets +31 to +57".

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Dean Johnson
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker
Western Provider

Base Cap

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 12, 2004

Shift: First

Sun Mon Tue Wed Thu Fri

X

Weather Clear X Overcast Fog Rain
Temperature (F) Up to 32 32-50 X 51-69 70-65
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Sat

Snow
Over 85

Placing Base cap material from
Western Provider, Stn. 02+96 to
00+55 offsets -34’ to +31’.

Western Provider empty at 18:00

Placing Base cap material from ITB
270, Stn. 05+36 to 02+38 offsets
47’ to -29’.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin,q Crew
Fred Long
Kris Bames
John Kelly
Russ Thurston

Dean Johnson
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Cold Decker
Western Provider

Base cap

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 12, 2004

Shift: Second

Sun Mon Tue Wed Thu Fd

X

Sat

Weather Clear X Overcast Fog
Temperature ("F) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain
70-85

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Base cap from ITB 270
Provider, Stn. 05+36 to 07+70
offsets -1’ to --47’.

Placing Habitat Mix from ITB 270
Barge, Stn. 08+55 to 00+66, offsets
-59’ to -215’

Continued construction
hydrographic survey.

Miller
s
Randy Daggitt
Len Miller
Rob Matheson

Cappinq Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Survey
Dean Johnson
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Western Provider
Western Service

Base Cap
Habitat Mix

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February 13, 2004 Sun Mort Tue Wed Thu Fri Sat
First x

Clear X Overcast Fog Rain Snow
Up to 32 32-50 X 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Habitat Mix from ITB 270
Barge, Stn. 11+41 to 09+38, offsets
+58’ to +65’

Continued construction
hydrographic survey.

Miller.
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappinq Crew
Fred Long
Kris Barnes
John Kelly
Russ Thurston

Dean Johnson
Mike Dorai
KelKopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Western Provider
Western Service

Habitat Mix

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February 13,2004 Sun Mon Tue Wed Thu Fd Sat

xSecond

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary

Placing Habitat Mix from ITB 270,
Stn. 07+79 to 10+30 offsets -51’ to
+92’.

iTB 270 barge empty at 05:50.
Bring Western Venture along side.

Placing Base Cap from Western
Venture barge, Stn. 05+10 to 04+96,
offsets -69’ to -50’.

Continued construction
hydrographic survey.

Labour Equipment Materials

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Surve
Dean Johnson
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Western Provider
Western Service

Base Cap
Habitat Mix

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 14, 2004

Shift: First

Weather Clear X Overcast
Temperature (F) Up to 32 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed Thu Fri S;t
Fog Rain Snow

X 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Base Cap from Western
Venture Barge.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappinq Crew
Fred Long
Kris Barnes
John Kelly
Russ Thurston

Dean Johnson
Mike Doraffi
KelKopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Western Provider
Western Service

Base Cap

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 14, 2004
Shift: Second

Weather Clear
Temperature ("F) Up to 32
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed Thu Fri S:t
X Overcast Fog Rain Snow
X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Base Cap from Western
Venture Barge, Stn. 08+80 to
04+12, offsets -130 to +65

Emptied Western Venture at 07:00.

Bring in Western Service loaded
with base cap.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

SurveL
Dean Johnson
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
ITB 270
Western Provider
Western Service

Base Cap

Initials of Miller representative ’"



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature ("F)
Wind

Humidit

FirstFebruary15’2004 ISn Mon Tue Wed Thu Fri Sat

Clear X Overcast Fog Rain Snow
Up to 32 32-50 X 51-69 70-85 Over 85
X Calm Moderate High
Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Base Cap from Western
Service Barge, Stn 04+18 to 00+83,
offsets -30 to -87.

Continued construction
hydrographic survey.

Mille.___r
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappinq Crew
Fred Long
Kris Barnes
John Kelly
Russ Thurston

Dean Johnson
Mike Dorai
KelKopek

Survey
Survey Boat

Capping Equip,
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
ITB 270
Western Provider
Western Service

Base Cap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed: February 16, 2004

First I Second

Sun Mn Tue Wed Thu Fri Sat

Weather Clear X Overcast Fog X Rain SnowTemperature (UF) Up to 32 32-50 X 51-69 70-85 Over 85Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

No capping. Waiting for next barge
of material due on 2/17/04.

Continued construction
hydrographic survey.

Mille_.__.r
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Survey
Dean Johnson
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture
Western Service

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February t7, 2004 Sun Mon

Shift: First

Tue

X

Wed Thu Fri Sat

Weather Clear X Overcast Fog Rain
Temperature (UF) Up to 32 X 32-50 51-69 70-85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Hoquiam barge arrives at 13:00 with
Light Loose Rip Rap.

Placing Rip Rap from Hoquiam
Barge, Stn 13+31 to 11+08, offsets
+21 to +68.

Continued construction
hydrographic survey.

Mille....._r
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin,q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Survey
Doug Harsley
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Rip Rap

Initials of Miller representative x/’-



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 17, 2004

Shift: Second

Sun Mon Tue

X

Wed Thu Fri Sat

Weather Clear X Overcast Fog
Temperature ("F) Upto 32 X 32-50 51-69
Wind X Calm Moderate High

X HumidHumidity Dry Medium

Rain
70-85

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary

Placing Rip Rap from Hoquaim
Barge, Stn. 11+63 to 09+36, offsets
+10 to +33

Continued construction
hydrographic survey.

Labour

Mille._.r
Supervision:
Randy Daggitt
Bob Rud
Rob Matheson

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Doug Hartley
Mike Doratti
Kel Kolpek

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Materials

Rip Rap

Initials of Miller representative .."



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 18, 2004

Shiftl First

Sun Mon Tue Wed Thu Fri Sat

X

Weather Clear X Overcast Fog
Temperature ("F) Upto 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Rip Rap from Hoquiam
Barge, Stn 13+15 to 11+53, offsets
+40 to +50.

Emptied Hoquiam at 15:15

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin,q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Survey.
Doug Harsley
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Rip Rap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 18, 2004

Shift: Second

Sun Mon Tue Wed Thu Fri

X

Sat

Weather Cleat" X Overcast
Temperature (UF) Up to 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment

Westem Service barge arrive at
05:30 with Base Cap

Placing Base Cap material from
Western Service Barge, Stn. 06+91
to 06+35, offsets -44to-133’

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Bob Rud
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Doug Hartley
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Materials

Base Cap

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 19, 2004

Shift: First

Sun Mon Tue Wed T(u Fri Sat

Weather Clear X Overcast Fog
Temperature (UF) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary

Placing Base Cap from Western
Service Barge, Stn 03+94 to 04+74,
offsets -48 to -109’.

Continued construction
hydrographic survey.

Labour

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappinq Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Doug Harsley
Mike Doratti
Kel Kopek

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Materials

Base Cap

Initials of Miller representative



,MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind X Calm Moderate High
Humidit7 Dry Medium X Humid

February 19,2004 Sun Mon Tue Wed Thu Fd Sat

xSecond

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Base Cap material from
Western Service Barge, Stn. 07+28
to 04+53, offsets +5’ to -185

Emptied Western Venture at 06:30.

Continued construction
hydrographic survey.

Mille._.__r
Supervision:
Randy Daggitt
Bob Rud
Rob Matheson

Cappinq Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Doug Hartley
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
965 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Base Cap

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMiSHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed:

Weather
Temperature
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February 20, 2004 Sun Mon Tue Wed Thu Fri Sat

xFirst / Second

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

No capping. Waiting for next barge
of matedal due 2/21/04.

Continued construction
hydrographic survey.

Mille.._r
Supervision:
Randy Daggitt
Len Miller
Bob Rud
Rob Matheson

SurvmL
Doug Harsley
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Western Service

Initials ofMiller representative



,MILLER CONTRACTING INC. Building to Las!

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 21, 2004

Shift First

Sun Mon Tue Wed Thu Fd Sat

X

Weather Clear X Overcast Fog Rain
Temperature ("F) Up to 32 X 32-50 51-69 70-85
Wind X Calm Moderate High,
Humidity Dry Medium X Humid

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Western Venture arrives at approx.
11:00 with Habitat Mix.

Placing Habitat Mix from Western
Venture barge, Stn. 05+00 to 05+80,
offsets -200 to -250’, on existing rip
Rap downstream from concrete
outfall. Used ramp barge Sunny
Point to access area.

Removed high spots in rip rap Stn.
10+80 to 10+60. Placed low spots
in dp rap Stn. 12+80 to 12+60.

Placed Habitat Mix from Western
Venture, Stn. 12+40 to 10+90, of
sets + 30 to +60.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
John Miller
Rob Matheson

Cappinq Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Doug Harsley
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug
Sunny Point barge

Transport Barges
Hoquiam fiat barge
Western Venture

Habitat Mix

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 21, 2004
Shift: Second

Sun Mon Tue Wed

Weather Clear X Overcast Fog RainTemperature (=F) Up to 32 X 32-50 51-69 70-85Wind X Calm Moderate High
Medium X Humid

Thu Fri Sat

X

Snow
Over 85

Humidity Dry

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Habitat Mix material from
Western Venture Barge, Stn. 13+51
to 09+36, offsets +143’ to -23"

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
John Miller
Rob Matheson

Cappin.q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Doug Hartley
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

Initials ofMiller representative

Habitat Mix



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 22, 2004

Shi: First

Weather Clear X Overcast
Temperature (’F) Up to 32 X 32-50
Wind X Calm
Humidity’ Dry

Sn Mort Tue Wed Thu Fri Sat

Fog Rain Snow
51-69 70-85 Over 85

Moderate High
Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Placing Habitat Mix from Western
Venture, Stn. 13+24 to 06+21, of
sets + 30 to +90.

Continued construction
hydrographic survey.

Labour

Mille..___[r
Supervision:
Randy Daggitt
John Miller
Rob Matheson

Cappin,q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Doug Harsley
Mike Doratti
Kel Kopek

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

Materials

Habitat Mix

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind
Humidity

February22,2004 S Mon Tue Wed

Second (n
Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-65 Over 85
X Calm Moderate High
Dry Medium X Humid

Name of Visitors: Company Pu,,rpose of Visit

Work Description Summary Labour Equipment

Placing Habitat Mix matedal from
Western Venture Barge, Stn. 06+30
to 06+10, offsets +40’ to +60’

Emptied Western Venture at approx.
23:20. Brought Hoquiam alongside
with Light Loose Rip Rap and Light
Loose Rip Rap Special.

Placing Rip Rap from Hoquiam, Stn.
08+59 to 07+49, offsets -162 to
12.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
John Miller
Rob Matheson

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Surve_.
Doug Hartley
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

Materials

Habitat Mix
L.L. Rip Rap
L.L. Rip Rap
(Special)

Initials ofMiller representative ("""



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 23, 2004

Shift: First I Second

Sun Mon Tue Wed Thu Fri

X

Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

No production waiting for customs
clearance on material from US
Customs.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Bob Rud
Rob Matheson

Cappin,q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Surve,
Doug Harsley
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

X Overcast Fog Rain Snow
X 32-50 51-69 70-85 Over 85

Weather Clear
Temperature (VF) Up to 32
Wind X Calm
Humidity

Moderate High
Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Resume placing Rip Rap at 15:05.

Placing Rip Rap from Hoquiam, Stn.
07+49 to 08+14, offsets -43 to
163’.

Mille_..._r
Supervision:
Randy Daggitt
Len Miller

Survey
Survey Boat

Capping Equip.
Miller 209 barge

Continued construction
hydrographic survey.

Cappin,q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Survey.
Doug Harsley
Mike Doratti
Kel Kopek

Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

Rip Rap

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed:

Weather
Temperature
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February 24, 2004 Sun Mon Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Rip Rap from Hoquiam, Stn.
09+66 to 07+33, offsets -160 to
+53.

Miller
Supervision:
Randy Daggitt
Bob Rud
Rob Matheson

Survey
Survey Boat

Capping Equip.
Miller 209 barge

Continued construction
hydrographic survey.

Cappin,q Crew
Grag Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Doug Hartley
Mike Doratti
Kel Kolpek

Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

L.L. Rip Rap
L.L. Rip Rap
(Special)

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind X Calm Moderate High
Humidity Dry Medium X Humid

February 25,2004 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose ofVisit

Work Description Summary

Placing Rip Rap from Hoquiam.

Emptied Hoquiam at approx. 20:40

Continued construction
hydrographic survey.

Labour

Miller.
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin.q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Survez
Doug Harsley
Mike Doratti
Kel Kopek

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam fiat barge
Western Venture

Materials

Rip Rap

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

February 25, 2004

Second

Sun Mon Tue W;d Thu Fri Sat

Weather Clear X Overcast Fog Rain SnowTemperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85Wind X Calm Moderate High
Humidity Dr Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Survey and touch up high spots /
low spots in Rip Rap.

Western Venture arrives with
Habitat Mix at approx. 05:00

Miller
Supervision:
Randy Daggitt
Bob Rud
Rob Matheson

Placing Habitat Mix from Western
Venture, Stn. 06+83 to 06+70,
offsets +68 to +53.

Continued construction
hydrographic survey.

Cappinq Crew
Greg Anderson
Art Hoogland
Joe Gustafson
Tim Eaton

Doug Hartley
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966. loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture

Habitat Mix

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 26, 2004

Shift: First

Sun Mort Tue Wed Tu Fri Sat

Weather Clear X Overcast Fog Rain Snow
Temperature ("F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dr Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Habitat Mix from Western
Venture, Stn. 06+83 to 06+78,
offsets +20 to+68.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin,q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Survey.
Doug Harsley
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Miller 310

Habitat Mix

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Februa 26,2004

Second

Sun Mon Tue Wed TxU Fri Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (VF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Miller
Supervision:
Randy Daggitt
Bob Rud
Rob Matheson

Placing Habitat Mix from Western
Venture, Stn. 06+78 to 03+92,
offsets -80to +20.

Continued construction
hydrographic survey.

Cappin.q Crew
Greg Anderson
Steve Barnes
Joe Gustafson
Tim Eaton

Survey
Doug Hartley
Mike Doratti
Kel Kolpek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Miller 310

Habitat Mix

Initials of Miller representative -



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 27, 2004

Shi: First

Sun Mon Tue Wed Thu Fri

x
Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment

Placing Habitat Mix from Western
Venture, Stn. 06+61 to 09+01,
offsets -59 tO +17.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Survey
Survey Boat

Capping Equip.
Miller 209 barge

Continued construction
hydrographic survey. Cappin,q Crew

Fred Long
Brad Barber
John Kelly
Allan Gorman

Doug Harsley
Mike Doratti
Kel Kopek

Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Miller 310

Materials

Habitat Mix

Initials of Miller representative ’’



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed:

Weather
Temperature
Wind

Humidity

February 27, 2004 Sun Mon Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85
X Calm Moderate High
Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Placing Habitat Mix from Western
Venture, Stn. 09+01 to 06+15,
offsets -10 to -153.

Emptied Western Venture, swapped
with Miller 310.

Placing Habitat Mix from Miller 310.

Continued construction
hydrographic survey.

Labour

Miller
Supervision:
Randy Daggitt
Bob Rud
Rob Matheson

Cappin.q Crew
Greg Anderson
Steve Barnes
Joe Gustafson
Tim Eaton

Doug Hartley
Mike Doratti
Kel Kolpek

Equipment

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Western Venture
Miller 310

Materials

Habitat Mix

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)

February 28, 2004 Sun Mon Tue Wed Thu Fri Sat

xFirst I Second

Clear X Overcast Fo9 Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Habitat Mix from Miller 310,
Stn. 06+61 to 09+01, offsets -59 tO
+17.

Continued construction
hydrographic survey.

Miller
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin.q Crew
Fred Long
Brad Barber
John Kelly
Allan Gorman

Survey.
Doug Harsley
Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Hoquiam flat barge
Western Venture
Miller 310

Habitat Mix

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: February 29, 2004

ShiE: First I Second Sn Mon Tue Wed Thu Fri Sat

Weather Clear X Overcast Fog Rain SnowTemperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing Habitat Mix from Miller 310,
Stn. 06+61 to 09+01, offsets -59 to
+17.

Continued construction
hydrographic survey.

Mille....r
Supervision:
Randy Daggitt
Len Miller
Rob Matheson

Cappin.q Crew
Fred Long
Brad Barber
John Kelly

Mike Doratti
Kel Kopek

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges

Miller 310

Habitat Mix

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed: November 14, 2003

First

Sun Mon Tue Wed Thu F Sat

Weather X Clear Overcast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Continued dredging Stn. 08+51 to
09+86, offsets +07 to +09
Norton Bay Tug delivered Barge #1
(Swan Island) to Pier 25.

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Dredqe Crew:
John Morgan
Bill Thomas
Steven Jarrell

Tu Crew:
Brian Polinkas
Ted Yanko

Terra Remote

John Hasa’ll
Mike Doratti

Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island
Survey Boat
Crew Boat

Nil

Initials ofMiller representative -"



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 14, 2003
Shift: Second

Sun Mon Tue Wed Thu F; Sat

Weather Clear X Overcast Fog Rain SnowTemperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Continued dredging Area B, Station
09+85 to 10+56, offsets +03 to +11.
Norton Bay tug delivered Barge # 2
(Sand Island) to Pier 25.

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Dredge Crew:
Del Thompson
Steve Barnes
Fred Long

Tu.q Crew:
Brian Bammer
Joe Vitaljic

Terra Remote

John Hasall
Mike Doratti

Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island
Survey Boat
Crew Boat

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

November 15, 2003

First

Sun Mon Tue Wed Thu Fri S(t
Weather X Clear Overcast Fog Rain Snow
Temperature (VF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Stn. 10+60 to
11+38, offsets +06 to +30

Norton Bay Tug delivered Barge #3
(Swan Island) to Pier 25.

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Dredqe Crew:
John Morgan
Bill Thomas
Steven Jarrell

Tu Crew:
Brian Polinkas
Ted Yanko

Terra Remote
Survey.’

John Hasall
Mike Doratti

Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island
Survey Boat
Crew Boat

Nil

Initials of Miller representative



ng to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 15, 2003
Shi:

Sun Mon Tue Wed Thu Fri S(tSecond

Weather Clear X Overcast FogTemperature (UF) Up to 32 X 32-50 51-69
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summaj Labour Equipment Materials
Continued dredging Area B, Station
11+38 to 12+12, offsets +30 to +37.
Norton Bay tug delivered Barge # 4
(Sand Island) to Pier 25.

Mille.r
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Barnes
Fred Long

T_gg Crew."
Brian Bammer
Joe Vitaljic

Terra Remote
Survey:

John Hasall
Mike Doratti

Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island
Survey Boat
Crew Boat

Nil

Initials of Miller representative



Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 17, 2003

Shift: First

Weather X Clear Overcast Fog Rain Snow
Temperature (’F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Stn. 12+17 to
12+63, offsets +40 to +47

Encountered 12 wooden piles at
12+33/40 and at 27 wooden piles at
12+63/42

Norton Bay Tug delivered Barge #5
(Swan Island) to Pier 25 at 7:00am.

Norton Bay Tug delivered Barge #6
(Sand Island) to Pier 25 at 12:45pm.

Miller.
Su_._rvision:

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Dred,qe Crew:
John Morgan
Bill Thomas
Steven Jarrell

Tu,q Crew:
Brian Polinkas
Ted Yanko

Survey
John Hasall
Mike Doratti
Geoff Methuen

Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island
Survey Boat
Crew Boat

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

November 17, 2003

Second

Sun Mon Tue Wed Thu Fri

X

Sat

Weather Clear X Overcast Fog X Rain
Temperature ("F) Up to 32 X 32-50 51-69 70-85
Wind Calm X Moderate High
Humidit Dry Medium X Humid

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summaj

Continued dredging Area B, Station
12+69 to 13+20, offsets +30 to +49.

Norton Bay tug delivered Barge # 7
(Sand Island) to Pier 25 at approx.
5:00pro.

Norton Bay Tug delivered Barge # 8
(Sand Island) to Pier 25 at 10:30pm.

Labour Equipment Materials

Miller.
Supervision:

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Dredge Craw:
Del Thompson
Steve Barnes
Fred Long

Tu,q Crew:
Brian Bammer
Joe Vitaljic

Surve
John Hasall
Mike Doratti
Geoff Methuen

Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island
Survey Boat
Crew Boat

Nil

Initials ofMiller representative -"/



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 18, 2003 Sun Mon
Shift: First I Second

Tue Wed Thu Fri Sat

X

Weather Clear X Ovemast Fog X Rain Snow
Temperature (VF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Dredging canceled due to inability to
deliver sediment to off load site.
Rebanco has limited delivery to
2000 cubic yards per day.

No further dredging scheduled until
Nov. 20, 2:00am

Construction hydrographic survey
continues.

Millj
Supervision:

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Survey
John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind Calm X Moderate High
Humidity Dry Medium X Humid

November 19,2003 Sun Mon Tue Wed Thu Fd Sat

xFirst / Second

Clear X Overcast Fog X Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Dredging canceled due to inability to
deliver sediment to off load site.
Rebanco has limited delivery to
2000 cubic yards per day.

No further dredging scheduled until
Nov. 20, 2:00am

Construction hydrographic survey
continues.

Mille_.._r
Supervision:

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis.
Supervision:

Craig Chartrand

Survey
John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

DateWork Performed: November20,2003 Sun Mon Tue Wed Thu Fri

Shift: First I Second X

Sat

Weather Clear X Overcast Fog X Rain Snow

Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85

Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Labour Equipment MaterialsWork Description Summary

Dredging resumed Area B, Stn.
12+40 to 13+39, offsets +40 to +41

Shifted over to 08+16, offset +62

Construction hydrographic survey
continues.

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Chartrand

Survey.
John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



/IILLER CONTRACTING INC. Building to

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shi:

November 21, 2003

First I Second

Sun Mon Tue Wed Thu Fri

x
Sat

Weather Clear X Overcast Fog Rain Snow
Temperature ("F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area B, Stn.
08+40 to 09+58, offsets +64 to +101

Construction hydrographic survey
continues.

Norton Bay tug delivered Swan
Island to Terminal 25 at 06:45

Norton Bay tug delivered Sand
Island to Terminal 25 at 13:00

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision:

Craig Char{rand

Survey.
John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind Calm X Moderate High

Clear X Overcast Fog X Rain Snow

Up to 32 X 32-50 51-69 70-85 Over 85

Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

No dredging scheduled. Start-up
planned for Monday during daylight
hours.

Construction hydrographic survey
continues.

Labour

Mille.__..r
Supervision:

Wes Yewell

Survey.
John Hasall
Mike Doratti
Geoff Methuen

Equipment

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: November 24, 2003

Shift: First I Second

Sun Mon Tue Wed Thu Fri

X

Sat

Weather Clear X Overcast Fog Rain
Temperature (UF) Up to 32 X 32-50 51-69 70-85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
No dredging. On stand-by until
Terminal 25 transfer site is ready to
take more dredgate.

Construction hydrographic survey
continues.

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

Tu_q Crew:
Brian Bammer
Joe Vitaljic

Surve
John Hasall
Mike Doratti
Geoff Methuen

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative ...



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed:

Weather
Temperature (UF)
Wind Calm X Moderate High
Humidity Dry Medium X Humid

November25, 2003 Sun Mon Tue Wed Thu Fri Sat

xFirst / Second

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Instructed by King County to confine
dredging to daytime shifts only.

Resumed dredging Area B. Stn.
09+54 to 11+54, offsets +64 to + 74.

Trial use of environmental bucket to
determine if water quality would
improve.

Construction hydrographic survey
continues.

Norton Bay Tug delivered Sand
Island to Pier 25 at 11:15

Norton Bay Tug delivered Swan
Island to Pier 25 at 17:08

Began dredging: 05:50

Finished dredging: 15:30

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

T_.gg Crew:
Brian Bammer
Joe Vitaljic

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative ""



,MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind Calm X Moderate High
Humidity Dry Medium X Humid

November26, 2003 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area B. Stn.
11+54 to 12+60, offsets +74 to + 87.

Shut down Nov. 27, 28, 29 for
Thanksgiving holiday.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 02:00 (Nov 27)

Began dredging: 14:40

Finished dredging: 24:00

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Dred,qe Crew:

Del Thompson
Steve Barnes
Fred Long

Tuq Crew:
Brian Bammer
Joe Vitaljic

Surve
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



’MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 1, 2003

ShiR: First / Second

Sun M(n Tue Wed Thu Fri Sat

Weather Clear X Overcast Fog Rain Snow
Temperature ("F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

No dredging. On stand-by until
Terminal 25 transfer site is ready to
take more dredgate.

Continued construction
hydrographic survey.

Miller.
Supervision:

Tom Johnson
Wes Yewell
Rob Matheson

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat

STAND BY:
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 2, 2003

Shift: First

Sun Mon Tue Wed

X

Thu Fri Sat

Weather Clear X Overcast Fog X Rain
Temperature (UF) Up to 32 X 32-50 51-69 70-85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area B. Stn.
12+67to12+97, offsets +90+ 93.

Shifted 08+27 to 08+90, offse
+90 +112

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 20:00

Began dredging: 7:00

Finished dredging: 19:15

Miller.
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 3, 2003

Shift: First

Weather Clear X Overcast Fog Rain Snow
Temperature (=F) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidit Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area B. Stn.
10+57 to 11+67, offsets +101 to
+109.

Shifted to dredging Area A. Stn.
00+82 to 01+13, offsets -64 to -63

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 18:00

Began dredging: 08:16

Finished dredging: 17:30

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Dred,qe Crew:

Del Thompson
Steve Barnes
Fred Long

Tu.q Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller rpresentative ’"’J



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGON SEDIMENT REMEDIATION PROJECT

Sun Mon Tue WedDate Work Performed: December 4, 2003

Shift: First
Thu

X

Fri Sat

Weather
Temperature (UF)
Wind
Humidity

Clear X Overcast Fog X Rain Snow
Up to 32 X 32,50 51-69 70-85 Over 85
Calm X Moderate High
Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
00+95 to 02+74, offsets -60 to -56.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 16:30

Began dredging: 06:35

Finished dredging! 15:00

Mille_.....r
Supervision;

RandyDaggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Barnes
Fred Long

Tuq Crew:
Brian Bammer
Joe Vitaljio
Brian Polinkas
Ted Yanko

:-John Hasatr
Mike Dotatti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loran M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 5, 2003

Shift: First

Sun Mon Tue Wed Thu Fri Sat

X

Weather Clear X Overcast
Temperature(F) Up to 32 X 32-50

Fog X Rain Snow
51-69 70-85 Over 85

Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
02+74 to 03+70, offsets -67 to -57.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 16:00

Began dredging: 06:15

Finished dredging: 12:40

Miller
Supervision:

Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Barnes
Fred Long

Tu Crew:
Brian Bammer
Joe Vitatjic
Brian Polinkas
Ted Yanko

Survey.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 8, 2003

First

Weather Clear X Overcast Foq Rain Snow
Temperature (F) Up to 32 X 32-50 51-69
Wind Calm X Moderate High
Humidity Dry Medium X Humid

70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
03+70 to 04+98, offsets -50 to -59.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 15:00

Began dredging: 06:30

Finished dredging: 17:30

Miller

.ervision:
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Barnes
Fred Long

Tu.q Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasail"
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative ’.’



to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 9, 2003
Shift: First

Sun Mon Tue Wed

X

Weather Clear X Overcast Fog RainTemperature(UF) Up to 32 X 32-50 51-69 70-85Wind Calm X Moderate High
Humidit7 Dry Medium X Humid

Thu Fri Sat

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Snow
Over 85

Continued dredging Area A. Stn.
04+98 to 05+00, offsets -55 to -59.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 15:00

Began dredging: 06:20

Finished dredging: 13:40

Mille..._..r
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Barnes
Fred Long

ruq Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Lasl

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 10, 2003

Shift: First

Sun Mon Tue Wed Thu Fri Sat

X

Fog X Rain Snow
51-69

Weather Clear X Overcast
Temperature (’F) Up to 32 X 32-50 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Resumed dredging at NW corner of
Area A. Stn. 00+70 to 20+05,
offsets --7 to -8.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island to Pier 25 at 12:00

Began dredging: 06:20

Finished dredging: 18:45

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Barnes
Fred Long

TU.Cl Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



MILLER CONTRACTING INC. Buik ing to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 11, 2003

First

Sun Mon Tue Wed Thu Fri

X

Sat

Weather Clear X Overcast Fog
Temperature (UF) Up to 32 X 32-50 51-69
Wind Calm X Moderate High
Humidity Dry Medium X Humid

X Rain
70-85

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summaw Labour Equipment Materials

Continued dredging at Stn. 02+05 to
03+62, offsets 5’ to 6’.

Continued construction
hydrographic survey.

Norton Bay tug delivered Swan
Island to Pier 25 at 12:30.

Norton Bay tug delivered Sand
Island to Pier 25 at 21:30

Miller.
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
John Morgan
Steve Jarrell

T_._g. Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Surve,
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 12, 2003
Shift: Flint

Sun Mon Tue Wed Thu Fri Sat

X

Weather Clear X Overcast Fog Rain SnowTemperature (F) Up to 32 X 32-50 51-69 70-85 Over 85Wind Calm X Moderate High
Humidity Dr Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment

Continued dredging at Area A. Stn.
03+62 to 04+12, offsets 5’ to 6’.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Swan
Island to Pier 25 at 21:00

Began dredging: 06:15

Finished dredging: 20:10

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Jarrell

Tu Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind Calm X Moderate High
Humidity Dry Medium X Humid

December 13, 2003 Sun Mort Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog X Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Shifted back to Area B for cleanup
of high spots. Dredging at Stn.
08+52 to 12+77, offsets 4’ to 105’.

Continued construction
hydrographic survey.

Began dredging: 09:15

Finished dredging: 15:10

Miller.
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis.
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Jarrell

T_gg Crew:
Bdan Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



ig to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 15, 2003
Shift: First

Weather Clear X
Temperature (=F) Up to 32 X
Wind Calm X
Humidity Dr
Name of Visitors:

Sun Mn .Tue Wed Thu Fd Sat

Ovemast Fog Rain Snow
32-50 51-69 70-85 Over 85
Moderate High
Medium X Humid

Company Purpose of Visit

Work Description Summary Labour Equipment

Shifted into Area A for to dredge
buffer area between Area A and B.
Dredging at Stn. 07+89 to 11+59.

Continued construction
hydrographic survey.

Norton Bay tug delivered Sand
Island to Pier 25 at 11:55.

Began dredging: 06:45

Finished dredging: 18:15

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dredqe Crew:

Del Thompson
Steve Jarrell

Tu Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

Initials ofMiller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 16, 2003

Shift: First

Weather Clear X Overcast Fog X Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging in Area A at
Stn. 07+62 to 08+04, offsets +80’ to
+83’.

Continued construction
hydrographic survey.

Norton Bay tug delivered Swan
Island to Pier 25 at 11:00.

Norton Bay tug delivered Sand
Island to Pier 25 at 18:30

Began dredging: 06:20

Finished dredging: 17:00

Miller
S_gpervision:

Tom Johnson.
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Jarrell

Tu.q Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey_
Dean Johnson
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



,MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: December 17, 2003

Shift: First

Sun Mon Tue Wed Thu Fri

X

Sat

Weather Clear X Overcast Fog Rain
Temperature (F) Up to 32 X 32-50 51-69 70-85
Wind Calm X Moderate High
Humidity Dry Medium X Humid

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging in Area A at
Stn. 07+21 to 07+52, offsets +65’ to
+68’.

Continued construction
hydrographic survey.

Norton Bay tug delivered Swan
Island to Pier 25 at approx. 14:30.

Began dredging: 06:27

Finished dredging: 16:30

Mille_.._r
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Jarrell
John Morgan

Tu_gg.Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Dean Johnson
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative ’?."



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

December 18, 2003

First

Sun Mon Tue Wed T7 Fri Sat

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50

Fog Rain Snow
51-69 70-85 Over 85

Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging in Area A at
Stn. 06+64 to 06+52, offsets +65’ to
+68’.

Continued construction
hydrographic survey.

Norton Bay tug delivered Swan
Island to Pier 25 at approx. 15:30.

Began dredging: 06:27

Finished dredging: 14:30

Miller

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAmis
Supervision

Craig Chartrand
Dred.qe Crew:

Del Thompson
Steve Jarrell

T_.g. Crew’.
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Survey
Dean Johnson
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (F)
Wind X Calm Moderate High
Humidity Dry Medium X Humid

December 19, 2003 Sun Mon Tue Wed Thu Fd Sat
First x

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-65 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging in Area A at
Stn. 06+52 to 06+60, offsets +65’ to
+68’.

Continued construction
hydrographic survey.

Began dredging: 06:25

Finished dredging: 12:15

Picking anchors and begin de-mob.

Miller
Supervision:

Tom Johnson
Randy Daggitt
Len Miller
Wes Yewell
Rob Matheson

McAm|s

Supervision
Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Jarrell

Tug Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Dean Johnson
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative 1



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shi:

Weather
Temperature
Wind Calm X Moderate High
Humidit Dry Medium X Humid

December20, 2003 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog X Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

De-mob temporarily from site (Dec.
20 Jan. 4).

Vacuum truck at Pier 25 to de-
contaminate Swan Island and Sand
Island barges (9:00 20:00)

Continued construction
hydrographic survey.

Norton Bay tug delivered Swan
Island to Pier 25 at 06:00.

Norton Bay Tug underway with
dredge equipment 20:30 from Pier
25 to Hylebos Segment 5 Project
(Tacoma).

Mille_.__r
Supervision:

Tom Johnson
Rob Matheson

McAmis
Dredqe Crew:

Del Thompson
Steve Jarrell

Brian Bammer
Joe Vitaljic
Brian Polinkas
Ted Yanko

Dean Johnson
Mike Doratti

Bravo Environmental
Operator
Laborer

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Vacuum Truck

Nil

Initials of Miller repiesentative



MILLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

January 7, 2004

First

Sun Mon Tue W;d Thu Fri Sat

Weather Clear X Overcast Fog
Temperature (UF) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

X Rain Snow
70-65 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Re-mob back to site from Tacoma.

Set up anchors and started new line
along outside of Area A. Stn. 00+44
to 01+80, offsets +46 to + 92.

Continued construction
hydrographic survey.

Norton Bay tug delivered Sand
Island (Barge # 31 to Pier 25 at
24:00.

Mille.___r
Supervision:

Tom Johnson
Rob Matheson

McAmis_
Supervision

Craig Chartrand

Dredqe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tu_g..q. Crew:
Brian Bammer
Joe Vitaljic
Brian Polinkas
Roman Zaretski

Survey.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 8, 2004

Shift: First

Weather Clear X Overcast Fog X Rain Snow
32-50 51-69 70-85 Over 85Temperature (UF) Up to 32 X

Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Labour Equipment MaterialsWork Description Summary

Continued dredging Area A. Stn.
01+86 to 02+74, offsets +37 to + 46.

Continued construction
hydrographic survey.

Began dredging 04:15.

Miller
S_gpervision:

Tom Johnson
Rob Matheson

McAmis
S_..pervision

Craig Chartrand

Dredeg.e__Crew:
John Morgan
Bill Sibbett
Steven Jarrell

Tu_q Crew:
Brian Bammer
Joe Vitaljic

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



NJlLLER CONTRACTING INC. Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 8, 2004

Shift: Second

Weather Clear X Overcast
Temperature (F) Up to 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mort Tue Wed TXU Fri Sat

Fog X Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
02+78 to 04+07, offsets +41 to + 56.

Continued construction
hydrographic survey.

Stopped dredging 21:00.

Norton Bay Tug delivered Swan
Island (Barge # 32) at approx. 17:00

Mille_.._r
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

rua Crew:
Brian Polinkas
Roman Zaretski

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shift:

Date Work Performed: January 9, 2004

First

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Fog X Rain Snow

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
04+08 to 04+66, offsets +40 to + 42.

Continued construction
hydrographic survey.

Began dredging 05:00.

Norton Bay Tug delivered Sand
Island (Barge # 32) at approx 11:18.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAm|s

Supervision
Craig Chartrand

Dred,qe Crew:
John Morgan
Bill Sibbett
Steven Jarrell

Tu.q Crew:
Bdan Bammer
Joe Vitaljic

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



Building to Las 
QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

January 9, 2004

Second

Weather Clear X
Temperature ("F) Up to 32 X
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed Thu Fri

x
Sat

Overcast Fog Rain Snow
32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
04+66 to 05+62, offsets +40 to + 46.

Shifted and continued to dredge Stn.
04+38, offset +7’

Continued construction
hydrographic survey.

Stopped dredging 20:50.

Norton Bay Tug delivered Swan
Island (Barge # 33) at approx. 21:30

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Drad,qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tu,q Crew:
Bdan Polinkas
Roman Zaretski

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (F)
Wind X Calm Moderate High
Humidit Dry Medium X Humid

January 10, 2004 Sun Mon Tue Wed Thu Fri Sat

xFirst

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Materials

Continued dredging Area A. Stn.
04+63 to 05+71, offsets +0 to + 5.

Continued Construction
hydrographic survey.

Began dredging 05:00.

Mille____r
Supervision:

Rob Matheson

McAmis
Supervision

Craig Chartrand

Dredqe Crew:
John Morgan
Bill Thomas
Steven Jarrell

T_gg Crew:
Brian Bammer
Brian Lewis

John Hasall
Mike Doratti

Equipment

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT
Date Work Performed:

Shift:

January 10, 2004

Second

Sun Mon Tue Wed Thu Fri S(t
Weather Clear X Overcast Fog Rain SnowTemperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
05+70 to 06+00, offsets +5 to + 10.

Continued construction
hydrographic survey.

Stopped dredging 20:30.

Norton Bay Tug delivered Swan
Island (Barge # 35) at approx. 15:00

Mille
Supervision:

Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tu Crew:
Brian Polinkas
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



Snow
70-85 , Over 85

Equipment Materials

Boat Nil

Gayle
Tug Norton Bay
Tug.- Loren M
Barge Sand Island
Barge Swan Island



g to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

January 12, 2004

First

Weather Clear
Temperature ("F) Up to 32
Wind X Calm Moderate HighHumidity Dry Medium X Humid

X Overcast Fog Rain Snow
X 32-50 51-69 70-85 Over85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
05+41 to 06+23, offsets 44 to 50.

Continued construction
hydrographic survey.

Began dredging 05:00.

Miller
.Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dredqe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

Tu.q Crew:
Brian Bammer
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative. 1



Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind X Calm Moderate High
Humidity Dry Medium X Humid

January 12, 2004 Sun Mon Tue Wed Thu Fri Sat
Second x

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summanj Labour Equipment Materials

Continued dredging Area A. Stn.
06+23 to 06+87, offsets 46 to 67.

Continued construction
hydrographic survey.

Stopped dredging 21:00.

Norton Bay Tug delivered Swan
Island (Barge # 37) at approx. 14:30

Norton Bay Tug delivered Sand
Island (Barge # 38) at approx. 22:30

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmie
Supervision

Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tu.q Crew:
Brian Polinkas
Brian Lewis

Survey.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative 7

_



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 13, 2004

Shift: First

Sun Mon Tue Wed Thu Fri

X

Weather Clear X Overcast Fog
Temperature (F) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain
70-85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Sat

Snow
Over 85

Continued dredging Area A. Stn.
06+85 to 07+40, offsets 66 to 67.

Continued construction
hydrographic survey.

Began dredging 05:00.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred.qe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

Tu.q Crew:
Brian Bammer
Brian Lewis

Survey.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 13, 2004

Shi: Second

Weather Clear

Sun Mon T(e Wed Thu Fri Sat

X Overcast FogTemperature (UF) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
07+40 to 08+37, offsets 50 to 66.

Continued construction
hydrographic survey.

Stopped dredging 21:00.

Norton Bay Tug delivered Sand
Island (Barge # 39) at approx. 14:30

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmi._s
Supervision

Craig Chartrand

Dredqe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tu.q Crew:
Brian Polinkas
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (UF)
Wind
Humidity

January 14, 2004

First

clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85
X Calm Moderate High
Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description summary

Continued dredging Area A. Stn.
05+35 to 06+50, offsets 57 to 96.

Continued construction
hydrographic survey.

Began dredging 05:00.

Norton Bay Tug delivered Swan
Island (Barge # 40) at approx. 14:30

Labour

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dredqe Crew:
John Morgan
BilI Sibbi
Steven Jarrell

Tu.cl Crew:
Brian Bammer
Brian Lewis

Survey.
John Hasall
Mike Doratti

Equipment

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind X Calm Moderate High
Humidity Dry Medium X Humid

January 14, 2004 Sun Mon Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
06+50 to 07+25, offsets 96 to 107.

Continued construction
hydrographic survey.

Stopped dredging 21:00.

Norton Bay Tug delivered Sand
Island (Barge # 41) at approx. 18:30

Miller.
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tu.q Crew:
Brian Polinkas
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A - DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 15, 2004

Shift: First

Sun Mon Tue Wed Thu Fri

X

Sat

Weather Clear X Overcast Fog
Temperature (=F) Upto 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain
70-85

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
07+25 to 07+72, offsets 125 to 126.

Continued construction
hydrographic survey.

Began dredging 05:00.

Mille_..._r
Supervision:

Tom Johnson
Rob Matheson

McAmis.
Supervision

Craig Chartrand

Dred.qe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

Tuq Crew:
Brian Bammer
Brian Lewis

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 15, 2004

Shift: Second

Sun Mon Tue Wed Tu Fri Sat

Weather Clear X Overcast Fog
Temperature (UF) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
06+50 to 07+25, offsets 96 to 107.

Continued construction
hydrographic survey.

Stopped dredging 21:00.

Norton Bay Tug delivered Swan
Island (Barge # 42) at approx. 13:00

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred,qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

T_g.g Crew:
Brian Polinkas
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: IJanua16’2004 Sun Mort Tue Wed Thu Fri Sat

Shift: First

Weather Clear X Ovemast Fog Rain Snow
Temperature (VF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summanj Labour Equipment Materials

Continued dredging Area A. Stn.
07+99 to 08+38, offsets 111 to 108.

Continued construction
hydrographic survey.

Began dredging 05:00.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred,qe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

Tuq Crew:
Brian Bammer
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 16, 2004

Shift: Second

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed Thu F Sat

Fog Rain Snow

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A.
Removing sediment near outfall.

Continued construction
hydrographic survey.

Sand Island barge loaded at 13:00.
Stand by waiting for empty barge for
3.5 hours.

Crstal Gayle dredge broke down
while repositioning at 16:30.
Starboard anchor winch not working.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred.qe Crew:
Del Thompson
Steve Barnes
Bill Thomas
Steven Jarrell

lua Crew:
Brian Polinkas
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 17, 2004
Shift: First

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed Thu Fri St
Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Repair anchor winch on Crystal
Gayle.

Began dredging Area A. Stn. 06+02
to 06+30, offsets 01 to 02 at 11:20

Continued construction
hydrographic survey.

Norton Bay tug delivered Sand
Island (barge # 43) to Pier 25 at
approximately 08:00.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dredqe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

T_u._q. Crew:
Brian Bammer
Brian Lewis

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 17, 2004
Shift: Second

Sun Mon Tue Wed Thu Fri Sat

X

Weather Clear X Overcast Fog RainTemperature (F) Up to 32 X 32-50 51-69 70-85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Snow
Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary

Continued dredging Area A. Stn.
06+36 to 07+25, offsets 02 to 23.

Continued construction
hydrographic survey.

Stopped dredging 20:30.

Labour

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred,qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

rue Crew:
Brian Polinkas
Brian Lewis

Survey
John Hasall
Mike Doratti

Equipment

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Materials

Nil

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

January 18, 2004

First

Weather Clear

Sxn Mon Tue Wed Thu Fri Sat

X Overcast FogTemperature (UF) Up to 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain. Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
07+25 to 07+74, offsets 13 to 23.

Shifted to 01 +23 to 01 +98, offsets
13 to 18.

Continued construction
hydrographic survey.

Began dredging 05:00.

Mille.._..Er
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred.qe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

Tu Crew:
Brian Bammer
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 18, 2004

Shi: Second SKn Mort Tue Wed Thu Fri Sat

Weather Clear X Overcast Fog
Temperature (UF) Upto 32 X 32-50 51-69
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Rain Snow
70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
00+59 to 03+70, offsets 21 to 56.

Continued construction
hydrographic survey.

Stopped dredging 21:00.

Norton Bay Tug delivered Swan
Island (Barge # 44) at approx. 20:00

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Charrand

Dred,qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Tu_g.g. Crew:
Brian Polinkas
Brian Lewis

Survey.
John Hasall
Mike D0ratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge-.Swan Island

Nil

Initials of Miller representative



MILLER CONTRACTING NC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 19, 2004

Shift: First

Sun M(n Tue Wed Thu IFri Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
03+98 to 06+32, offsets 36 to 51.

Continued construction
hydrographic survey.

Began dredging 05:00.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred.qe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

TU.Cl Crew:
Brian Bammer
Brian Lewis

Survey.
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shi:

January19,2004

Second

Weather Clear X Overcast

Sun M(n Tue Wed Thu Fri Sat

Temperature (UF) Upto 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
07+02 to 07+61, offsets 39 to 52.

Re-dredge high spots.

Continued construction
hydrographic survey.

Norton Bay Tug delivered Sand
Island (Barge # 45) at approx. 13:30

Mille
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Dred,qe Crew:
Del Thompson
Steve Barnes
Bill Thomas

T_..g_q.Crew:
Brian Polinkas
Brian Lewis

John Hasall
Mike Dorai

Survey Boat
Crew Boat
Dredge Cstal
.Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials of Miller representative



Building to Last

QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDiAGONAL SEDIMENT REMEDIATION PROJECT
Date Work Performed: t January 20, 2004
Shift: First

Weather Clear X
Temperature (=F) Up to 32 X
Wind X Calm
Humidity Dry

Overcast Fog Rain Snow
32-50 51-69 70-85 Over 85
Moderate High
Medium X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued dredging Area A. Stn.
05+26 to 05+95, offsets 118 to 122.

Shifted 01+08 to 01 +62, offsets 41
to 43

Re -dredge High spots.

Continued construction
hydrographic survey.

Miller
Supervisionl

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

pred,qe Crew:
John Morgan
Bill Sibbitt
Steven Jarrell

Tu.q Crew:
Brian Bammer
Brian Lewis

Survey
John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Initials of Miller representative "/"

Nil



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDiAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature ("F)
Wind X Calm Moderate High
Humidity Dry Medium X Humid

January 20, 2004 Sun Mon Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fog Rain Snow.
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Re-dredge high spots.

Continued construction
hydrographic survey.

Finished dredging 21:00.

Norton Bay Tug delivered Swan
Island (Barge # 46) at approx. 21:30

Crystal Gayle and Loren M Tug
delivered to Hylebos Waterway,
Tacoma.

Sand Island and Swan Island
barges on stand-by waiting to be
unloaded at Pier 25.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis
Supervision

Craig Chartrand

Oredqe Crew:
Del Thompson
Steve Barnes
Bill Thomas

Crew:
Brian Polinkas
Brian Lewis

John Hasall
Mike Doratti

Survey Boat
Crew Boat
Dredge Crystal
Gayle
Tug Norton Bay
Tug Loren M
Barge Sand Island
Barge Swan Island

Nil

Initials ofMiller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature
Wind X Calm Moderate High.
Humidity Dry Medium X Humid

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Continued construction
hydrographic survey.

Post dredge survey conducted by
King County.

Sand Island barge emptied by
Rabanco at approx. 11:30.

Sand Island barge decontaminated
with vacuum truck at Pier 25.

Norton Bay tug departed with Sand
Island at 16:00.

Miller
Supervision:

Tom Johnson
Rob Matheson

McAmis

Tu.q Crew:
Brian Bammer
Brian Polinkus
Brian Lewis
Roman Zaretsri

Surve
John Hasall
Mike Doratti

Survey Boat
Tug Norton Bay
Barge Sand Island
Barge Swan Island
Vacuum Truck

Nil

Initials of Miller representative



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 22, 2004
Shift: First I Second

Weather Clear X Overcast
Temperature ("F) Up to 32 X 32-50
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed ThxU Fri Sat

Fog Rain Snow
51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Capping equipment mobilized to
site.

Miller.
Supervision:
Cameron Mclntosh
Rob Matheson

CaDDina Crew
Greg Anderson
Stuart McAnnich
Art Hoogland

Setup anchor cables.

Continued construction
hydrographic survey and setup for
capping survey.

Kris Barnes
Joe Gust
John Kelly

Survey
John Hasall
Mike Doratti

Survey Boat
Barge Swan Island

.(Stand-by)

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam fiat barge

Nil

Initials of Miller representative



.MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 23, 2004

Shift: First

Sun Mon Tue Wed Thu Fri Sat

X

Weather Clear X Overcast
Temperature (UF) Upto 32 X 32-50
Wind X Calm Moderate
Humidity Dry Medium

Fog Rain Snow
51-69 70-85 Over 85

High
X Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary

Placing base cap material from
Miller 312, Stn. 13+85 to 12+81
offsets 0’ to + 124’.

Continued construction
hydrographic survey.

Labour

Miller
Supervision:

Cameron Mclntosh
Rob Matheson

Crew
Stuart McAnnich
Kris Barnes
John Kelly

Survev
John Hasall
Mike Doratti

Equipment

Survey Boat
Barge Swan Island

(Stand-by)

Capping Equip,
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Materials

Base Cap

Initials of Miller representative .);7



Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shift:

Weather
Temperature (F)
Wind X Calm Moderate High
Humidity Dry Medium X Humid

January 23, 2004 Sun Mon Tue Wed Thu Fri Sat

xSecond

Clear X Overcast Fog Rain Snow
Up to 32 X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials
Miller
Supervision:
Cameron Mclntosh
Rob Matheson

Placing base cap material from
Miller 311, Stn. 13+85 to 12+81
offsets 0’ to +124’.

Continued construction
hydrographic survey.

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

Survey
John Hasall
Mike Doratti

Survey Boat
Barge Swan Island

(Stand-by)

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Base Cap

Initials of Miller representative



QC 3A DAILY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed: January 24, 2004

Shift: First

Weather Clear X Overcast
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue Wed Thu Fri S(t
Fog Rain Snow

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Miller 308, Stn. 13+20 to 13+84
offsets 0’ to 40’.

Continued construction

Miller
Supervision:
Cameron Mclntosh
Rob Matheson

Cappin.q Crew
Stuart McAnnich

Survey Boat
Barge Swan Island

(Stand-by)
Vacuum truck

Capping Equip.
hydrographic survey.

Swan Island barge emptied by
Rabanco at approx. 11:30.

Swan Island decontaminated at
Terminal 25 with vacuum truck.

Kris Barnes
John Kelly

Survey_
John Hasall
Mike Doratti

Other
Vacuum truck crew

(2)

Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Base Cap

Initials of Miller representative ..--@



QC 3A DALLY OPERATIONS INFORMATION
DUWAMISHIDIAGONAL SEDIMENT REMEDIATION PROJECT

Shi:

Date Work Performed: January 24, 2004

Second

Weather Clear
Temperature (F) Up to 32
Wind X Calm Moderate High
Humidity Dry Medium X Humid

Sun Mon Tue wed Thu Fri Salt
X Overcast Fog Rain Snow
X 32-50 51-69 70-85 Over 85

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Miller 311, Stn. 13+85 to 12+81
offsets 0’ to +124’.

Miller
Supervision:
Cameron Mclntosh
Rob Matheson

Miller 308 emptied, swapped in
Miller 310 at 04:50

Continued construction
hydrographic survey.

Cappin,q Crew
Greg Anderson
Art Hoogland
Joe Gust

John Hasall
Mike Doratti

Survey Boat
Barge Swan Island

(Stand-by)

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Base Cap

Initials of Miller representative ".,/’



MILLER CONTRACTING INC. Building to Last

QC 3A DAILY OPERATIONS INFORMATION
DUWAMISH/DIAGONAL SEDIMENT REMEDIATION PROJECT

Date Work Performed:

Shi:

January 25, 2004

First Sxn Mon Tue Wed Thu Fri Sat

Weather Clear X Overcast Fog Rain Snow
Temperature (UF) Up to 32 X 32-50 51-69 70-85 Over 85
Wind X Calm Moderate High
Humidity Dry Medium Humid

Name of Visitors: Company Purpose of Visit

Work Description Summary Labour Equipment Materials

Placing base cap material from
Miller 310. Emptied Miller 310 at
12:00, swapped in Hoquiam.

Continued construction
hydrographic survey.

Miller
Supervision:
Cameron Mclntosh
Rob Matheson

Cappin.q Crew
Stuart McAnnich
Kris Barnes
John Kelly

Survey
John Hasall
Mike Doratti

Survey
Survey Boat

Capping Equip.
Miller 209 barge
Hitachi 1800 excavator
Miller 216 barge
Manitowoc crane
966 loader
Marry Margaret Tug

Transport Barges
Miller 308 hopper barge
Miller 310 hopper barge
Miller 311 hopper barge
Miller 312 hopper barge
Hoquiam flat barge

Base Cap

Initials of Miller representative


